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About the ISSSS 
 
The International Security and Stabilization
Support Strategy (ISSSS) is a framework for
Eastern Democratic Republic of the Congo. 
 
It supports the Government’s Stabilization and
Reconstruction Plan for War-Affected Areas
(STAREC), and the achievement of S/RES/1925
(2010).   
 
The ISSSS delivers program support under five
components: security; political processes;
restoration of state authority; return, reintegration
and recovery; and the fight against sexual
violence.  Planned outcomes are listed in the
ISSSS Integrated Programme Framework (IPF). 
 
Activities are planned through joint international-
Government structures, and funded by bilateral 
contributions and the UN Peacebuilding Fund.  
 
Implementing partners include UN agencies; 
local and international non-governmental 
organizations; private contractors; and the UN 
Stabilization Mission in the Democratic Republic 
of the Congo (MONUSCO). 
 
 

A worker completes the finishing touches
for the inauguration of new facilities for the
Territorial Administration in Rutshuru, North
Kivu.  (February 2011) 
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How to read this report 
In an ongoing effort to improve and deepen reporting, the Quarterly Report is now 
divided into three parts:   
 
The Narrative (sections 1-6) summarizes the political context and program 
activities; and specifically progress against the outcomes planned in the ISSSS 
Integrated Program Framework. 
 
The Annexes summarize ISSSS project outputs to date, with key indicators (the 
Dashboard) and maps for North Kivu, South Kivu and Ituri. 

 
The Appendices provide detailed financial information for the full ISSSS project 
portfolio, including new developments during Quarter 1, and an activity report for 
the Stabilization and Recovery Funding Facility. 
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Abbreviations 
 

ADF Allied Democratic Forces 
CLPC Permanent Local Conciliation Committee 
CNDP National Congress for the Defense of the People 
CTC Joint Technical Committee  
CTPR Technical Committee for Pacification and Reconciliation 
DAI Development Alternatives, Inc. 
DDR Disarmament, Demobilization and Reintegration 
DDR/RR Disarmament, Demobilization, Repatriation, Resettlement and 

Reintegration  
DSRSG/RC/HC Deputy Special Representative of the Secretary-General / 

Resident Coordinator / Humanitarian Coordinator 
FAO Food and Agriculture Organization of the United Nations 
FARDC Congolese Armed Forces  
FDLR Democratic Forces for the Liberation of Rwanda 
GoDRC Government of the Democratic Republic of the Congo 
IDP Internally displaced person 
IOM International Organization for Migration 
IMA IMA World Health 
IMC International Medical Corps 
IRC International Rescue Committee 
ISSSS International Security and Stabilization Support Strategy 
JMAC Joint Mission Analysis Centre (within MONUSCO) 
MDTFU UNDP Multi-Donor Trust Fund Unit  
MONUSCO United Nations Organization Stabilization Mission in the 

Democratic Republic of the Congo 
MSI Management Systems International 
PBF Peacebuilding Fund 
PNC Congolese National Police 
SRFF Stabilization and Recovery Funding Facility 
SSU Stabilization Support Unit 
STAREC Stabilization and Reconstruction Plan for War-Affected Areas  
UNDP UN Development Program 
UNFPA UN Population Fund 
UNHCR UN High Commissioner for Refugees 
UNOPS UN Office for Project Services 
UNPOL UN Police (within MONUSCO) 
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1 Foreword 
  
 The ISSSS reached several program milestones in Quarter 1 of 2011.  These 

included the handover of the first new administrative and judicial facilities; handover 
of the first new state infrastructure in South Kivu; and the closure of a major joint 
program to support return and reintegration in South Kivu. 
 
Another highlight  was the ISSSS Partners Meeting, held in Goma on 15 February 
2011, and co-chaired by DSRSG/RC/HC Sarassoro and Minister of Defense 
Charles Mwando Simba, the latter representing the Vice Prime Minister, Minister of 
Interior and Security Affairs (the chair of the STAREC Comité de Suivi).  The 
meeting brought together senior Government officials, bilateral donors and 
executing partners.  It resulted in a number of recommendations, to be 
operationalized in a proposed Action Plan.  The Stabilization Support Unit and the 
STAREC Technical Secretariat will track implementation of this plan and report 
back at the next Partners Meeting / Comité de Suivi in May 2011. 
 
One point that was clearly highlighted was that we must continue to consolidate 
our efforts.  The six “strategic axes” are physically open, with a few exceptions; 
and Annex 2 of this report maps some 70 facilities built under the State Authority 
component.  To ensure that this investment is fruitful, it must be followed up: 

 By the Government: By effecting all relevant deployments, and completing 
existing initiatives for training and mentoring support.   

 By all partners: With frank assessments, territory by territory, of the impact of 
this additional capacity; and a flexible approach to support.  

 
It is also clear that there remain significant challenges around security.  There 
has been limited progress against outcomes planned under the Security component 
of the ISSSS.  And the situation in the East remains difficult; this has delayed or 
outright prevented the deployment of police in some cases.  Recent assessments 
by MONUSCO and the High Commissioner for Human Rights have also underlined 
that consolidating population security will remain a central concern for the 
immediate future.   
 
With this background in mind, the immediate priority for Quarter 2 is to define 
realistic next steps.  The STAREC coordination structure has produced detailed 
priority plans.  For many of the top priorities, there are already fiches de projets – 
project concepts identifying cost, implementation modalities, and an international 
partner to execute the work.  This work will be organized and presented at the next 
Partners Meeting / Comité de Suivi.  Another urgent priority is funding for the 
Stabilization Support Unit (SSU), which will lose most of its current staff in June 
2011. 

  
 
 

 Stabilization Support Unit
April 2011



 

Political context | 7 
 

 2 Political context 
  

 1.1   The 23 March Agreements (2009) 
Compared with the previous quarter, there were few major developments during 
Quarter 1.  The Comité de Suivi for the Agreements remained inactive.   
 
The main developments concerned the continuing integration of former armed 
groups into legal government structures. 
 
Armed Forces:  The FARDC 8th and 10th Military Regions (covering North Kivu and 
South Kivu, respectively) started a major reorganization during Quarter 1.  
Relevantly for the 23 March Agreements, this included a number of battalions with 
recently integrated elements.  At the same time, distribution is ongoing of new 
identity cards with ranks as confirmed in December 2010.  As at date of writing the 
final picture was not clear for either initiative, although neither has proceeded 
without incident. 
 
ISSSS activities in this area have been limited to logistical support. It is an area 
where more could be done. 
 
Congolese National Police: Following the confirmation of ranks for many integrated 
officers in December 2010, discussions continued around command and 
operational responsibilities, most notably in Masisi territory of North Kivu.  A number 
of smaller armed groups continued to allege bias in this process; and a lack of effort 
viz. training, salaries and administrative support for integrated cadres. 
 
The ISSSS has played a supporting role in this process through the handover of 
new facilities and equipment to legal police commands; and through the facilitative 
role of MONUSCO UNPOL.  However, an ISSSS project to train and 
administratively assign 900 newly integrated cadres did not advance significantly 
during Quarter 1.  
 
 
With respect to returns of IDPs and refugees:  Progress on establishing the Local 
Conciliation Committees (CLPCs) foreseen by the Goma Agreements was also 
incremental.  The North Kivu government established a Group of Experts to steer 
the initiative; this group has now selected seven groupements for the rollout of the 
initiative and agreed on Terms of Reference and a workplan. 

  
 

 1.2   Residual combatants 
The FARDC continued limited operations against Congolese and foreign armed 
groups throughout the reporting period.  These operations were executed in various 
locations in North Kivu, South Kivu, Ituri and (to some extent) North Katanga;  they 
were conducted for the most part without MONUSCO support.  
 

See §4.2 on
State Authority

component

See §4.1 on
Security

component
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The operational tempo dropped significantly in late February and March.  This was 
due to reorganizations of the 8th Military Region (North Kivu) and the 10th Military 
Region (South Kivu).  These reorganizations, and associated training initiatives, 
remain ongoing at date of writing.   

  
 

 Congolese combatants 

The GoDRC continued case-by-case negotiations with some residual combatants.  
The most significant developments were the integration into the FARDC of 800-900 
combatants from the Forces Républicains Fédéralistes (FRF) and Mai-Mai Kapopo, 
both located in South Kivu.   
 
The situation in a number of other areas remained fluid as at date of writing, with 
rapidly shifting reports.  There is also a risk of second-order effects.  Observers 
have noted an increase in the mobility and aggressiveness of the nearby group Mai-
Mai Yakutumba in the aftermath of the FRF integration; there are also reports of 
splits in some groups over the approach to Government negotiations. 
 
For the ISSSS, these local rapprochements pose a considerable strategic 
challenge.  Careful consideration is needed regarding the appropriate and feasible 
areas for support.  In particular: 

 There is currently no framework for demobilization and reintegration of 
combatants, with integration into security forces the main option on the 
table.  (The Disarmament and Demobilization (DD) initiative launched under 
the ISSSS was suspended in March at the request of the Government.)   

 Integration of former combatants will pose challenges for military and civil 
Government institutions similar to those encountered under the 23 March 
Agreements – although much smaller in scale.   

 In many cases, there are longstanding tensions over local governance and 
relationships with the territorial and provincial levels.  This must be 
integrated into work with civil administration. 

  
 Foreign combatants 

With respect to the FDLR, the group’s areas of operation remained roughly 
unchanged during Quarter 1.   However, there was a significant upswing in 
attacks on civilians during February and early March.  This was attributed by most 
observers to decreased operational pressure from the FARDC in connection with 
the reorganization of the 8th and 10th Military Regions.  Levels of violence appear to 
have dropped back to late 2010 levels as of 31 March 2011. 
 
The approach to the group remained the same: Military pressure by the FARDC, 
through attrition and as an enabler for the “pull” of repatriation to Rwanda through 
MONUSCO’s DDR/RR section.  In this regard, Quarter 1 saw discussions with the 
World Bank for financial support through the Transitional Demobilization and 
Reintegration (TDRP) program. 
 
An emerging issue in Quarter 2 may be negotiations for the relocation of FDLR 
elements, as reported in some media outlets. 

 

See §4.2 on
State Authority

component

See §4.1 on
Security

component



 

  9 
 

 
Tour of FARDC garrison in progress in Bukavu, South Kivu 

 

 
Handover of police commissariat in Rutshuru, North Kivu* 

 

Community conflict reduction, South Kivu Support to agricultural productivity, Ituri 

* Left to right: Ambassador van Embden of the Netherlands; DSRSG/RC/HC Fidele Sarassoro; MONUSCO
Head of Office (North Kivu) Hiroute Guebre-Sellassie; Inspector General of Police ad interim Gen. Bisengimana;
Inspector Provincial for North Kivu Col. Bazenge. 
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 3 Program overview 
 
As at 31 March 2011, the total ISSSS portfolio was USD 230.13m.  This 
represents an increase of $16.54m over the course of Quarter 1. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 

*  Estimated spending figures; data was not available for this period. 
 
 

 
Funding growth was driven by alignment of $8.4m of projects with the 
Sexual Violence component; along with one new project under both the 
Security and State Authority components.  
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… And what is it  
being allocated to? 

 

USD 230.1m 
 
 
 
 

SECURITY 

 

STATE  
AUTHORITY 

RETURN 
REINTEGRATION 

 RECOVERY 
SEXUAL 

VIOLENCE 
51.3  80.3 62.6 30.7

 
 
 
 
 
 
 
 

Observations on resource allocation 
First:  The security component continues to be under-resourced relative to plan.  The 
sequencing envisaged in the Integrated Program Framework is to “front-load” on 
Security, to scale down over time as the security situation improves.  Actual spending 
represents 22% of funding at the two-year mark, with much of this committed to 
garrisons in South Kivu and Ituri.   
 
In North Kivu, for example: Security projects are budgeted at $6m, just 10% of the total 
for the province.  This must give us pause when this province is the most insecure in the 
country.   
 
 
Second: Programs continue to focus on the Kivus and Ituri, with 85% of programs in 
these areas.  This tracks the original ambitions of the ISSSS, most notably the six 
“strategic axes” in politically sensitive territories. 
 
At the same time, the ISSSS Partners Meeting highlighted an important emerging issue: 
What financial support should be targeted to other STAREC provinces?  Priority 
planning in Orientale (Haut and Bas-Uele) and Maniema has created an entry point for 
engagement, with steering structures in place and project proposals developed.  But this 
co-exists with the need to consolidate impact in the core target areas. 

 
 

POLITICAL 
PROCESSES 
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 Assessment for Quarter 1 
The security of the population remains of grave concern. The most recent 
Report of the Secretary-General on MONUSCO summarizes the situation as 
follows: 
 

I continue to be deeply concerned about the high levels of insecurity, violence and 
human rights abuses facing the population of the Democratic Republic of the 
Congo, particularly in the conflict-affected areas in the eastern part of the country.  
Looting, rape, forced labor and robbery remain daily occurrences in this region.  
[S/2011/020 (2011), para 74] 

 
Underlying this general assessment; the trends for ISSSS focus areas relative 
to last quarter are as follows: 
 

NK Deterioration 
 The areas of greatest concern remain unchanged: Rutshuru, Lubero, and 

the Masisi/Walikale border area.  There was a sharp upswing in attacks by 
the FDLR and some local groups in February and early March. 
 

SK Improvement 
 FDLR attacks in Kalehe and Mwenga decreased from levels of late 2010, 

although still frequent.  Notwithstanding this, there was a notable spike in 
violence in Fizi territory in January / February with several mass atrocities 
attributed to both FDLR and FARDC. 
 

IT Deterioration 
 Violence in Ituri remains relatively low compared to North Kivu or South 

Kivu.  However, there has been an apparent increase in militia attacks in 
Irumu territory, and a worrying increase in inter-communal violence in 
Irumu, Aru and Mahagi. 

 
During Quarter 1, poor security interfered with the planned sequence of ISSSS 
activities in some areas.  In particular: Police deployments to Kinyandoni in 
Rutshuru (NK) were postponed during the quarter due to FDLR activity; and 
planned deployments of non-originaire police to Kalehe and Fizi territories in 
South Kivu are also held up.  It should also be noted that five of the six ISSSS 
axes remain classified as “red routes” by the UN, meaning a MONUSCO 
military escort is required. 
 
Underlying this: there was limited activity under the supporting ISSSS 
outcomes.  The main activity during Quarter 1 was infrastructure work 
(permanent garrisons, one training camp) for the FARDC, and continuation of 
existing reintegration projects for ex-combatants.   
 
Planned support to FARDC operational capacity and military justice remained 
embryonic; and a planned Disarmament and Demobilization initiative did not 
proceed. 

   

See §4.2 on
State Authority

component
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 Progress against ISSSS expected outcomes 
    Good progress   Mixed/uneven   None / reversals 

    
 Durable integration of armed groups 

The FARDC started a major reorganization of the 8th and 10th Military Regions 
during the quarter, with implications for many elements integrated under the 23 
March Agreements.  The distribution of new FARDC identity cards and 
uniforms also proceeded, subsequent to the Presidential Ordinance of 
December 2010 confirming ranks for some integrated elements.  There have 
been reports of local difficulties, but as yet no major incidents. 
 
At the same time, there is a considerable new caseload, with the integration 
into the FARDC of 800-900 elements from the FRF and Mai-Mai Kapopo in 
South Kivu.   
 
ISSSS involvement with integration was limited during Quarter 1 to minor 
logistical support. 

  

      Improved FARDC effectiveness & discipline 

The main obstacle remained the lack of a cohesive support concept for the 
FARDC.  ISSSS project support to the FARDC is mostly for garrison 
facilities, at a cost of $6-7m per battalion.  Numerically, these facilities will 
cover less than 10% of FARDC elements in the East.  Spatially, they represent 
seven fixed positions in an area of nearly 200,000km2, slightly smaller than the 
United Kingdom.  Project works to rehabilitate a training centre in Province 
Orientale are also ongoing, but there are as yet no firm plans for its utilization. 
 
With respect to conduct & discipline: External observers continue to stress a 
high level of violations, and have not recognized an improvement in the recent 
past.  See, for example, the most recent reports of the Office of the High 
Commissioner for Human Rights (A/HRC/16/27 para 70); Human Rights 
Council experts (A/HRC/16/68 paras 5-12); and the Secretary-General on 
MONUSCO (S/2011/020 para 75). 
 
A new project to establish Prosecution Support Cells in the East (see last 
Quarterly Report) remains at the early stages, with staff still under recruitment. 

  
 

 Demobilization of residual combatants 

There was no significant activity during Quarter 1.  Total numbers remained 
static: about 4,900 combatants demobilized, with 2,600 enrolled in community 
reintegration projects. 
 
We comment more on DDR programs on the following page. 
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Disarmament, demobilization 
and reintegration (DDR) 
 
 
 
 
 
.  
 

 
 
  

To date, a total of 4,900 combatants have been demobilized within the framework of the 
ISSSS, with 2,600 of these enrolled in UNDP community reintegration projects.  These ex-
combatants are split between North Kivu, South Kivu and Maniema. 
 
Reintegration focuses on trade education and the supply of basic equipment or micro-credit. 
Vulnerable members of local communities are also targeted to help boost the social 
acceptance of ex-combatants, although a planned 1:1 ratio has been relaxed due to funding 
constraints. 
 
A new ISSSS Disarmament and Demobilization (DD) initiative targets an 
additional 4,000 Congolese combatants in the Kivus and Maniema, with funding 
through USAID to channel 2,500 of these into community reintegration. 
 
As at date of writing, the launch of the initiative has 
been postponed at the request of the Ministry of 
Defense.  The Ministry raised concerns about the 
interaction of the program with ongoing FARDC 
negotiations, and possible incentive effects for 
armed groups.   
 
From the international side: the concern is that 
there is currently no demobilization option currently 
“on the table” for residual combatants with the 
imminent end of the World Bank-funded program 
administered by the Government. 

North Kivu 

South Kivu 

Maniema 

Ituri 

 

 

DD  1,700
R 985 

DD  841 
R 902 

2,316 DD 
718 R 

 Next planned regroupements 
of residual combatants 

DD Combatants demobilized  in 
2009-10 

R Ex-combatants in community 
reintegration projects 
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 4.2 Restoration of state authority 
  

Core state 
functions are 

restored in 
sensitive 

areas. 

The State Authority component reinforces Government institutions in 
geographic areas where they have historically been weak, including areas 
recently recovered from armed groups.  Works focus on five key domain areas: 
public roads; policing, penal institutions, local governance, and the regulation of 
natural resources. 
 
 
Total project allocations:  USD 80.34m.   
 
Project support is divided between expected ISSSS outcomes as follows (all 
amounts in millions of US Dollars):2 

  
 
Key MONUSCO contributions: 
 MONUSCO engineering contingents worked on mechanized rehabilitation 

for two of the six strategic axes, and emergency works on a third.  Particular 
recognition must be given to the Uruguayan, Chinese, Bangladeshi and 
South African contingents. 

 A technical lead role for police (UNPOL); criminal justice (Rule of Law and 
Corrections); and governance of natural resources (JMAC).  Additionally, 
Civil Affairs co-leads with UNDP for administrative services. 

  
  

                                                 
2 Additionally, USD 2,702,703 reserve fund for MONUSCO logistical support. 
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The ISSSS is contributing in this area through the handover of infrastructure 
and equipment to legal authorities at the locality level; and through ad hoc 
facilitation by UN Police and MONUSCO Civil Affairs.  However, it is clear that 
integration remains a central issue, and more structured program support 
may be appropriate. 
 
Outside of the 23 March Agreements, it should also be noted that the 
integration of groups such as the FRF has created new “caseloads” for 
integration.  In the case of the FRF, this included the transfer of 40 elements for 
short-course training at the Jules Moke training centre in Bukavu.   

 
 

 
 
 

 Progress against expected outcomes  
    Good progress   Mixed/uneven   None / reversal  

  

   Road access to key areas 
The six ISSSS strategic axes remain physically open, with two partial 
exceptions in Irumu territory (Ituri) and the north of Fizi territory (South Kivu). 
Works are still ongoing for two axes: Miti-Hombo and Bukavu-Shabunda (SK).   
 
This facilitates access by the MONUSCO Force and Government security 
forces along the strategic axes.  Road access is also open for all planned state 
authority works, with the exception of Minembwe in South Kivu and the two 
Centres de Négoce in Walikale territory of North Kivu.  The major emerging 
issue for roads is the “software”: the system of tolls and maintenance to ensure 
sustainability of rehabilitation works.  A pilot efforts to map government 
capacities in this regard is well underway in South Kivu. 

  
 

 Police & community security 
Three facilities were handed over to the Police Territoriale, bringing the total to 
four.  A further seven are completed and pending handover.  A number of 
facilities were also handed over to the Border Police, including a nautical 
training centre in Ituri and border posts in Ituri, North Kivu and South Kivu. 
 
These represent significant milestones.  However, two major factors limited 
impact during Quarter 1:  

 Poor security: High levels of FDLR activity blocked deployment of police 
to a new facility in Kinyandoni (Rutshuru, NK), and severely limited 
activities of police in nearby target localities. 

 Delayed deployments: The facility handed over in Walungu is missing 
officers (18 of 60 officers are in place), pending the Government’s 
planned deployment of 270 elements to South Kivu. 

 
Under the 23 March Agreements, discussions continued over the command 
and administrative responsibilities of integrated elements with neither major 
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breakthroughs nor setbacks.  This issue is integrated into discussions over the 
handover and utilization of new infrastructure and equipment. 
 
There also remains a significant caseload for basic training of recently 
integrated elements, with some estimates of caseload as high as 5,500 
cadres.  An ISSSS initiative to train 900 of these elements did not materially 
advance during Quarter 1, with revisions to the project still under discussion 
with police authorities at Kinshasa level. 

  
 

 Criminal justice system 
The first new tribunal de paix was handed over in South Kivu, with one more 
finished and pending handover.  However there are serious delays in the 
deployment of magistrates, with reports that training has just started 
notwithstanding a period of two years to build the facilities.  
 
For penitentiary institutions, a total of three prisons have been completed but 
not yet staffed.  

  
 

 Core administrative services 
 The first new civil administration facilities under the ISSSS were handed over in 

Rutshuru and Masisi (NK), and Walungu (SK).  Another eight facilities are 
completed and pending handover. 
 
Evaluation activities connected with the handover have indicated serious gaps 
for personnel.  Physical verification in South Kivu suggests that 
administratively regularized staff meet only 65% of requirements; and that 
training efforts under the ISSSS have reached only 35% of requirements.  
These findings will need to orient next steps with personnel. 

  

 Governance of natural resources 
The moratorium on mining in the Kivus and Maniema was lifted on 10 March 
2011, after a total of five months.  Mining activity resumed promptly thereafter. 
 
Under the ISSSS, two mineral trading counters (Centres de Négoce) were 
physically completed during the quarter.  Discussions are ongoing over the 
necessary conditions for their effective operation.  In particular: 

 Certification of mining activity within the  “catchment” area of the mines. 
 Measures to secure the sites; and 
 Sensitization of population on procedures. 

 
Works on the remaining two sites in Walikale territory of North Kivu have been 
delayed significantly due to the extreme logistical difficulties in this area.  
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4.4 Combating sexual violence 
  

 

Ensure a coordinated response of all those involved in combating sexual 
violence, in the implementation of the Comprehensive Strategy on Combating 
Sexual Violence, with a view to fight impunity, and improve prevention and 
response.  

 
 
Coordinated by: MONUSCO Sexual Violence Unit. 
 

 

The strategy consists out of five sub-components, implemented through UN 
organizations and their international and local partners. 
 

Component Lead Aligned funds 

Fight against Impunity JHRO 0.93m 

Prevention and Protection UNHCR 2.08m 

Security Sector Reform MONUSCO-SSD 0.79m 

Multi-sectoral Assistance UNICEF 34.34m 

Data and Mapping UNFPA 0.5m 
 
 
Assessment for Quarter 1 
Monthly thematic working groups of the sub-components, Components Coordinator 
meetings have been held regularly at a district, provincial and national level (i.e 
Kinshasa, North Kivu, South Kivu, Ituri) and have been focusing on coordinating 
interventions and share information between the Sexual Violence Unit, the different 
sub-components and government representatives. The Sexual Violence Unit, and the 
component coordinators, also participate regularly in Protection Cluster meetings  and  
coordinate with government authorities, by taking part and contribute to sexual 
violence Sub Commissions, Equipe Technique, CTL’s and CTC’s. Liaisons have been 
maintained with various SRFF donor countries, partnering NGO’s and government 
officials, in view of aligning programs on sexual violence and to reach  a common 
understanding and harmonized approach in the prevention and response of Sexual  
Violence On a national level coordination focused on the coordination of the overall SV 
response, cross-organization information sharing, and identifying project results and 
priorities for actions while  in South-Kivu have been aimed at strengthening existing 
coordination frameworks at a working group level, as well as at a component level. In 
North Kivu province and Ituri district coordination with, and involvement, of the 
government has been strengthened, and, as a result, governmental focal points have 
been appointed although the governmental focal point involvement in regular 
coordination activities in Ituri and North Kivu remains a challenge. During the reporting 
period working groups and coordination meetings efforts in NK and Ituri have been 
focused on identifying geographical and thematical priorities for the second allocation 
of the SRFF.  
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sensitization. 
 Equipment for 10 peer educators on awareness for fight against HIV/AIDS.  

 
Security Sector Reform 

Contributing to the capacity of security forces and police to prevent and effectively 
respond to sexual violence: 

 6 draft training modules developed, on fight against sexual violence, human 
rights and humanitarian discipline regulations and the code of conduct. 

 10.000 copies of the FARDC ‘code of conduct’ produced and distributed   
 Selection officers for training on sexual violence took place in Bunia, Kisangani, 

Bukavu and Uvira. 230 officers shortlisted and await vetting.   
 A data bank with military trainers is being developed.   
 The Civic and Education Department has received in Kinshasa and several 

target areas: furniture, computer equipment, 10 motorcycles and a jeep. 
 
Multi-sectoral Assistance  

A standardized medical form has been developed and is currently under revision of 
medical working group members and national authorities. The psychosocial 
reintegration protocol and legal referral are ongoing. 
 
Technical training and support structures aiming to enable access to services and 
guaranteeing a certain quality of services provided focused on: 

 Training for 77 health providers, on the management of SVS; 6 health zones 
received medications and monthly financial support; 20 psychosocial officers 
and 20 social workers have received training on psychosocial support. 

 13 training on management facilities of health personnel (3 providers)  and on 
psychosocial care for   51 psychosocial assistants    

 
Medical care has been provided to 468 victims, out of which 106 victims were treated 
at least within 72 hours in Ituri, emergency contraception has been provided in 46 
cases and PEP Kits in 52 cases in South Kivu. 
Psychosocial support: 629 victims of sexual violence in Mahagi,  Aru, Mambasa 
(COOPI); 187 cases in Djug (APEC).  702 people participated in cultural mediation 
activities in the Wife and Family Center in Mahagi, in South Kivu 603. 
Socioeconomic and educational support has been provided to 441 victims in Ituri, to 
build up income-generating activities ,and  479 recipients (including 31 men) in Miti-
Murhesa, Katana and Minova 
 
Data and Mapping  

Contributing to a harmonized system of data collection on sexual violence:  
 A sensitization meeting for stakeholders in South Kivu (65 participants) has 

been organized together with the Provincial Ministry of Gender, Health and 
Social Affairs in Bukavu at the end of March 2011. 

  Mapping of interventions, stakeholders and the unmet needs are ongoing . 
 
In line with goal to process, store, analyze and share data on sexual violence: 

 A database on cases of sexual violence has been developed with data from 
Ituri (since October 2010) and South Kivu (since January 2011). 

 Information on cases of sexual violence in 2010 is collected and analyzed. 
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 5 Planning & coordination 
  
 5.1  National policy framework 

The Second ISSSS Partners Meeting was held in Goma on 15 February 2011.  It 
was co-chaired by the Minister of Defense Charles Mwando Simba and 
DSRSG/RC/HC Sarassoro, the former on behalf of Vice Prime Minister, Minister 
for Interior and Security Affairs (the chair of the national Comité de Suivi for the 
STAREC).  
 
Attendees included the national Minister of Social Affairs; the Inspector-General of 
Police, the Governors or Vice-Governors of North Kivu, South Kivu, Orientale, 
Maniema and Equateur; the Ambassador of the Netherlands; Heads of 
Cooperation for financial partners; and heads of executing agencies. 
 
Agenda items included:  

 Presentations by the STAREC Technical Secretariat, the DSRSG/RC/HC 
and a representative of key donors. 

 Discussions on key strategic and operational issues related to STAREC 
and the support provided through the ISSSS. 

 A restricted meeting with core partners to review an “issues list” for ongoing 
ISSSS programme activities (tabled with the Government prior to the 
meeting). 

 
The recommendations from the meeting have been developed into a draft Action 
Plan.  Following consultations between partners this plan will be shared with the 
Government and then tabled at the next Partners Meeting / Comité de Suivi, 
scheduled for May 2011. 

  
 

 5.3  Coordination & program development  
The STAREC provincial Joint Technical Committees (CTCs) were functional 
throughout Quarter 1 in North Kivu, South Kivu, Maniema and Orientale.  The key 
output has been provincial priority plans which explain priorities for 2011-12, and 
under which partners are developing project concepts for the top issues.  It is 
expected that the Priority Plans will be discussed at the next Partners Meeting / 
Comité de Suivi. 
 
At national level, the technical groups envisaged in Presidential Ordinance 10/072 
remained mostly inactive during Quarter 1, with Sexual Violence the main 
exception.  This has left a gap for operational coordination, prioritization and 
resource mobilization in areas that are within national competence.  This includes 
most notably justice and security.  
 
Coordination support activities 

The Stabilization Working Group met several times during the Quarter to review 

See §4.1 and
§4.2  above.
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and validate the Integrated Program Framework for the ISSSS, and the proposed 
Action Plan from the Partners Meeting in February.  Consultations will continue in 
lead-up to the next Partners Meeting / Comité de Suivi in May. 
 
Focus areas for the Stabilization Support Unit during the quarter included:   

 Dedicated coordination support to STAREC Joint Technical Committees in 
North Kivu and South Kivu;  

 Workshop with national and provincial media in February 2011, to raise 
awareness and engagement with the STAREC / ISSSS. 

 Consultations in March 2011 with DPKO headquarters, UN Agencies, 
diplomatic missions, NGOs and the Security Council (expert level). 

 Coordination with donors, including through video tele-conferencing and ad 
hoc updates when requested. 

 
Expiration of funding for SSU 

Another key focus area has been sustainment of the SSU.  Funding for 75% of 
current staff expires as of June 2011.  This will drastically reduce the effectiveness 
of the unit.  A proposal has been shared with financial partners, and discussions 
continued through Quarter 1. 
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 6 Outlook for Quarter 2 
  
 Planning & coordination 

At the national level: The next ISSSS Partners Meeting is scheduled for May 2011 
in Kinshasa, with a similar configuration to the previous meeting on 15 February 
2011.  Agenda points will include: 

 Review of the Action Plan proposed after the previous Partners Meeting.  
 Review of provincial priorities developed through the STAREC coordination 

structure (see §5 above). 
 
At the request of implementing partners, thematic workshops are planned for key 
aspects of the ISSSS.  A main focus will be the sequencing and coherence of the 
provincial priorities identified through the STAREC structure, and corresponding 
entry points for international support. 
 
 
Coordination support activities 

The current project to reinforce STAREC coordination structures, implemented 
by UNDP and supported by the Peacebuilding Fund, will conclude in Quarter 2.  
Options will be discussed on how to support STAREC coordination going forward.  
 
With respect to the Stabilization Support Unit in Quarter 2:   

 Five of eight current posts will terminate in June 2011 unless additional 
funding support is secured.  This will seriously impact services towards the 
end of the Quarter. 

 Recruitment will continue for four of a total seven posts budgeted by 
MONUSCO.  

 A public communications plan is included in the current proposal for funding 
support. 

 
 
Monitoring & evaluation 
As noted in §4.2: it remains a priority to roll out benchmarks for government 
partner institutions in targeted areas.  The first test case in Quarter 2 will be for civil 
administration. 
 
In connection with the Partners Meeting and the STAREC provincial priorities: the 
ISSSS Scorecard will be updated by province and by territory.  It is hoped to 
release a public version, while still respecting the confidentiality of findings under 
the MONUSCO-Government Joint Assessment process. 
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 A1 ISSSS dashboard  
 The Dashboard is a cross-section of output indicators from the Integrated Program 

Framework.  These are indicative and do not include every activity. 
  

 1. Security  
  

  Key outcome area Core outputs Delivered Pipeline 

 Integration of armed groups NSTR. -- -- 
 FARDC capacity Garrisons (# battalions) 4 2 
  Training (# battalions) 0 0 
 Military justice NSTR -- -- 
 Residual combatants Demobilized  4,898 4,000 
  Community reintegration 2,605 2,500 

  
 

 3. Restoration of state authority 
    
 

Key outcome area 
Infrastructure Trained officials 

 Completed Pipeline In place Pipeline 

  == Roads 260 433 TBD TBD 

   Police 54 13 449 770 

   Civil administration 11 7 148 452 

   Penal chain 4 4 0 180 
 

 
 
Notes: 

(1) Infrastructure: new or substantially rehabilitated facilities.  
(2) Officials: increase in trained personnel in target localities, either through 

deployment or training of existing cadres up to minimum standards. 
  

 
 4. Return, recovery, reintegration 

   
  ! No summary measures defined.  Please see Appendix 3 for project details. 
   

 
 5. Sexual violence  

   
  ! No summary measures defined.  Please see Appendix 3 for project details. 



 

 

 A
 

 

 

 
Se

 

Resto
of

aut

 

 

R
rec

reinteg

 

 
 

A2 
 
T

t
 
 

 
ecurity 

 

 
 
 

oration 
f state 
thority 

 

 
 

Return 
covery 
gration 

!
 

 

Maps
This section
provinces: N
territory. 

How to
Key outputs

 FARD
(# bat

  

Partner insti

 Police

 Civil a

 Crimin

!  No summ

Project ID
quarterly 

 

s of ke
n provides 
North Kivu, 

o read m
: 

DC permane
ttalions) 

itutions: 

 

dministration

nal justice 

mary measur

D is included
project upda

ey ou
an overview
South Kivu 

maps: 

ent garrisons

n 

res defined.

d for referenc
ates for full d

tputs
w of ISSSS
and Ituri. O

s  DD

R 

 

Key outpu

 x

 y

  

ce: please re
details.  

I

s 
S activities 
Outputs are 

Congolese
demobilize
Congolese
community

uts for each 

New faciliti

New traine
(deployed 
to minimum

efer to Appe

ISSSS output

in three ta
summarized

e combatant
ed  
e combatant
y reintegrati

institution:

ies. 

ed officials. 
or trained in

m standards

endix 3 and 

 
ts | 33 

arget 
d by 

ts 

ts in 
on 

n situ 
) 



 

 

 
 No

Sele

See 
defin
impo

orth
ected outp

p31 for 
nitions and 
ortant notes. 

h Kiv
puts 

vu

RRR-003 
RRR-007

RRR-00

4 130
4 36

DD 1,
R 98

5

0

700 
85 

I

1  0 

ISSSS output

4

RRR
RRR

1
5
1

 
ts | 34 

15

R-003 
R-007

11 138
5 32 
1 0



 

 

 

 

So
Selec

See p
defin
impo

  

outh
cted outp

p31 for 
itions and 
rtant notes. 

 0  3 
1  0 

h Kiv
puts 

vu

RRR-0
RRR-0

RRR-00

1
1
1

004 
007

04 4
1

0 
29
0

DD 84
R 90

10 
19 

1 5 

41 
02 

I

RRR-007

 2  
0  

ISSSS output

7 

RRR-

4

8

5 
0 

 
ts | 35 

 

-007 

13

16



 

 

 

 

Itu
Selec

See p
definit
import

uri di
cted outputs

31 for 
tions and 
tant notes. 

strict
s 

t

RRR

4
1

1

R-008

4 39 
1 48 

1 0 R

ISSSS 

  

RRR-008

1 

2 0

2 0 

1 

1 0 

outputs | 36 

RRR-008 

0 

0 



 

Financial appendices | 37 
 

 X Financial appendices 
  

 
 Appendix 1 Funding framework 

Overview of financial resources for the ISSSS. 
   

 
 Appendix 2 New project funding  

Projects that were launched during the quarter, or received 
additional funding. 

   
 

 Appendix 3 SRFF activities  
Operations for the Stabilization and Recovery Funding Facility 
during the quarter. 

   
 

 Appendix 4 Project inventory 
Key information for all ISSSS projects. 

 
 

 
  
 

 



 

Financial  
appendices | 38 

 
 

 X1 Funding framework 
  
   Needs 

2010‐12 
Funds 

committed 
Funds spent 

USD  % 

1  SECURITY  171.82 51.26 33.29 65% 

   Regional  171.82 5.29 3.35 63% 

   North Kivu  8.11 4.79 59% 

   South Kivu  23.69 17.21 73% 

   Ituri  6.28 5.90 94% 

   Haut & Bas‐Uele  2.24 0.55 25% 

   Maniema  4.91 1.49 30% 

   Nth Katanga  0.73 0.00 0% 

2  POLITICAL  0.00 3.60 3.27 91% 

3  RSA  295.68 80.34 61.16 76% 

   Regional  ‐ 5.11 2.24 44% 

   North Kivu  44.56 28.48 20.19 71% 

   South Kivu  82.92 35.77 30.54 85% 

   Ituri  51.26 10.98 8.20 75% 

   Haut & Bas‐Uele  45.17 0.00 0.00

   Maniema  44.94 0.00 0.00

   Nth Katanga  26.84 0.00 0.00

4  RRR  311.88 62.60 39.74 63% 

   Regional  ‐ 7.25 1.99 27% 

   North Kivu  71.31 22.01 10.64 48% 

   South Kivu  84.29 20.92 17.90 86% 

   Ituri  92.48 11.80 8.99 76% 

   Haut & Bas‐Uele  30.12 0.00 0.00

   Maniema  16.84 0.62 0.22 35% 

   Nth Katanga  16.84 0.00 0.00

5  SEXUAL VIOLENCE   56.23 32.32 10.89 34% 

   Regional  56.23 13.64 4.62

   North Kivu  3.37 0.47 14% 

   South Kivu  5.93 1.57 27% 

   Ituri  5.22 2.68 51% 

   Haut & Bas‐Uele  0.00 0.00

   Maniema  4.15 1.55 37% 

   Nth Katanga  0.00 0.00

GRAND TOTAL  835.61 230.13 148.36 64% 

All amounts are in 
millions of US dollars.
 
Based on data 
provided by ISSSS 
implementing 
partners. 
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 X2 New project funding in Quarter 1 
 
All amounts are in millions of US dollars. 
  

Project title 
Op’n 

partners 
Funding total  New funding   Dates 
USD  Spent  Donor  USD  Start  Finish 

1.  SECURITY        4.00       

SEC/6  Long‐term sustainable 
reintegration of ex‐
combatants 

UNDP 15.77 6.72 USA 4.00  Feb 10 May 12

3.  STATE AUTHORITY        2.93       

RSA/13  Reinforcement of police 
capacity in fight against SV 

IOM 2.93 0.85 USA 2.93  Jul 10 Sep 11

5. SEXUAL VIOLENCE         11.15       

CSV/9  Ushindi: Overcoming Sexual 
and Gender Based Violence  

IMA 8.05 1.10 USA 8.05  Jul 10 Jul 15*

CSV/10  Psychosocial Support and 
Reintegration of survivors of 
SGBV  

COOPI 4.95 3.10 USA 3.10  Dec 08 Dec 11

CSV/11  Security, autonomy and 
socio‐economic reintegration 
for women 

UNDP 1.62 0.59 UNDP 1.62  Oct 09 Dec 12

*  Program runs until 2015; the budget reported here is an apportionment to match the life of the ISSSS 
(2009-12). 
 
 
Corrigenda for previous Quarterly Report 
Significant corrections (over USD 100,000) from the report for Quarter 4, 2010: 
 

  Project title  Change  Explanation 
CSV/7  Prevention of and Protection Against Sexual 

and Gender‐Based Violence using Behavior 
Change Communication in DRC 

‐ 1.92 Reported total project budget of 4.0m rather 
than current donor commitment of 2.08m. 

CSV/8  Care, Access, Safety & Empowerment (CASE) 
Program in Eastern Congo 

‐3.95 Reported total project budget of 6.40m rather 
than donor commitment of 2.08m. 
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 X3 SRFF activities 
  

As at 31 March 2011, contributions 
through the SRFF comprised 2% of 
total ISSSS project funds. 
 
There were two significant activities 
under the SRFF in Quarter 1: 
 
The Joint Technical Committee for 
Maniema allocated $4m to a project 
under the RRR component.  As at 
date of writing, the project is 
undergoing technical review before 
submission to the Stabilization 
Funding Board. 
 
The national Technical Group on 
Sexual Violence recommended 
allocation of remaining $7m of 
deposited funds to North Kivu and 
Province Orientale. 
 
Looking forward, the launch of the 
STAREC priority plans with the 
Comité de Suivi is expected to boost 
utilization of the SRFF. (See §5.) 
These represent a spending plan, by 
province, for allocations from the 
SRFF to the provincial level.  

 
ISSSS project funds by source 

 
(all amounts in millions of US dollars) 

 
 
 
 

 

 Funding tracker 
There were no major changes during Quarter 1. 
 

  Committed to 
SRFF 

Deposited to 
SRFF 

Allocated to 
CTCs 

Approved 
projects 

 

 Q1 2011 0 0 0 0  
 Total 22.79 16.77 9.23 5.24  

 
 

Bilateral
208.77

PBF
16.26

SRFF
5.09
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X4 Project inventory 
 
All amounts are in millions of US dollars. Locations: NK   North Kivu   SK   South Kivu   MN    Maniema 
 
Projects marked in red were not updated this quarter.  
Please contact chef de file for updated project data. 

 IT     Ituri OR   Orientale    REG  Regional 

      

  

Project title 
Op’n 

partners 

Funding for 2010‐12  Implementation 
period Total  By donor  By location 

USD  Spent  Who  USD  Spent  Where  USD  Spent  Start  Finish 

1.  SECURITY     51.26 33.29   51.26  33.29   51.26 33.29      
SEC/1  Support for garrisoning (post‐

brassage) 
IOM 23.94 22.14 UK 12.26  12.26 NK 1.89 1.89 Jan 06 Jul 11 
UNDP UNDP 0.95  0.95 SK 16.39 14.59

Neth'ds 10.73  8.93 IT  5.66  5.66 
SEC/3  Support for DDRRR of FDLR 

combatants 
UNDP 0.14 0.14 UK 0.14  0.14 REG 0.14 0.14 Sep 08 Sep 09 

SEC/4  Construction of 
regroupement centers  

IOM 1.08 1.08 UK 1.08  1.08 SK 1.08 1.08 May 09 Mar 10 

SEC/5  Rehabilitation of Lukusa 
FARDC training center 

IOM 1.51 0.55 UK 0.62  0.28 OR 1.51 0.55 Sep 10 Nov 11 
Canada 0.89  0.28

SEC/6  Long‐term sustainable 
reintegration of ex‐
combatants (CRRP) 

UNDP 15.77 6.72 UNDP 5.17  2.31 NK 4.94  2.82  Feb 10 May 12 
UNDP 1.74  1.74  SK 4.94  1.54 
France 0.46  0.46  MN 4.18  1.49 
PBF 4.41  2.22  IT 0.61  0.23 
USA 4.00  0.00  REG 1.10  0.64 

SEC/8  Military justice: Prosecution 
Support Cells 

IOM 3.67 0.00 Canada 2.71  0.00 NK 0.73 0.00 Dec 10 Oct 13 
PBF 0.96  0.00 SK 0.73 0.00

   MN 0.73 0.00
   KT 0.73 0.00
   OR 0.73 0.00

SEC/9  (DD)R of residual elements of 
armed groups, NK/SK 

UNDP 1.10 0.08 PBF 0.65  0.08 NK 0.55 0.08 Dec 10 Dec 11 
MONUSCO 0.45  0.00 SK 0.55 0.00
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SEC/2  Trust fund for MONUSCO 
logistical support  

MONUSCO 4.05 2.57 Neth'ds 4.05  2.57 REG 4.05 2.57 Dec 08 Jun 11 

2.  POLITICAL     3.60 3.27    3.60  3.27    3.60 3.27      
POL/1  Support for treatment of 

war‐wounded combatants  
UNDP 0.47 0.47 PBF 0.23  0.23 NK 0.47 0.47 Mar 10 Sep 10 

Partners 0.24  0.24
POL/2  Establishment of STAREC and 

ISSSS coordination structures 
UNDP 1.13 0.80 PBF 1.13  0.80 REG 1.13 0.80 Mar 10 Jun 11 

POL/3  Programme de Bonne 
Gouvernance (PBG) 

DAI 2.00 2.00 USA 2.00  2.00 SK 0.80 0.80 Sep 09 Mar 11 
MN 0.80 0.80
REG 0.40 0.40

3.  STATE AUTHORITY     80.34 61.16   78.82  61.16   80.34 61.16      
RSA/1  Road rehabilitation and 

maintenance 
UNOPS

MONUSCO 
26.05 22.76 Neth'ds 7.59  7.59 NK 7.24 6.83 Apr 08 Jun 11 

Sweden 5.06  5.06
UK 6.98  4.89 SK 15.19 12.52
UK 1.00  1.00
USA 1.00  1.00 IT 3.62 3.41

Belgium 4.42  3.21
RSA/2  Support for state 

infrastructures (police, 
justice, admin, prisons) 

UNOPS 18.88 18.34 Neth'ds 14.88  14.88 NK 8.70 8.70 Apr 08 Jun 11 
USA 4.00  3.46 SK 8.87 8.42

IT 1.30 1.21
RSA/3  Establishment and 

deployment of border police 
in Kivus and Ituri 

IOM 8.38 6.50 USA 1.44  1.44 NK 1.98 1.03 Jan 09 Sep 11 

USA 1.56  1.23 SK 3.30 2.78
USA 2.10  0.56 IT 3.00 2.66
UK 0.28  0.28 REG 0.10 0.03

Japan 3.00  3.00         
RSA/4  Equipment of police 

commissariats/sous‐
commissariats 

GTZ 0.50 0.50 Germany 0.50  0.50 NK 0.27 0.27 Apr 10 Sep 10 
SK 0.23 0.23

RSA/5  Rehabilitation of route Fizi‐
Minembwe‐Baraka 

ACTED 4.20 4.20 EC 4.20  4.20 SK 4.20 4.20 Jan 09 Oct 10 

RSA/6  Deployment of PIR in areas of 
disengagement 

IOM 1.88 1.88 Germany 1.88  1.88 NK 0.75 0.75 May 09 Mar 10 
SK 1.13 1.13
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RSA/7  Construction of police 
housing NK and SK 

UNOPS 3.19 1.68 Sweden 1.68  1.68 NK 2.00 1.01 Oct 08 Jun 11 
IOM SK 1.19 0.67

RSA/8  Establishment of 5 Mining 
Trade Centers 

IOM 1.37 1.04 PBF 0.50  0.50 NK 1.03 0.69 Feb 10 Jul 11 
Canada 0.47  0.14  SK 0.34 0.34
UK 0.40  0.40

RSA/9  Selection, training and 
deployment of civil 
administration 

UNDP
UNOPS 

1.50 0.56 PBF 1.50  0.56 NK 0.69 0.25 Jul 10 Jul 11 

SK 0.69 0.25
IT  0.13  0.06

RSA/10  Support to integration of 
former armed groups into 
PNC  

UNOPS 2.19 0.65 PBF 2.19  0.65 NK 2.19 0.65 Jul 10 Dec 11 

RSA/11  Funding facility for urgent 
road rehabilitation needs 

UNOPS 2.30 0.49 PBF 1.30  0.15 REG 2.30 0.49 Dec 10 Feb 12 

USA 1.00  0.35
RSA/12  Civilian justice: reinforcement 

of the penal chain 
UNDP 4.27 0.00 Canada 2.60  0.00 NK 3.64 0.00 Dec 10 Dec 11 

PBF 1.67  0.00 SK 0.63 0.00
RSA/13  Reinforcement of police 

capacity in fight against SV 
IOM 2.93 0.85 USA 2.93  0.85 IT 2.93 0.85 Jul 10 Sep 11 

   Trust fund for MONUSCO 
logistical support 

MONUSCO 2.70 1.72 Neth'ds 2.70  1.72 REG 2.70 1.72 Dec 08 Jun 11 

4. RETURN, RECOVERY, REINTEGRATION  62.60 39.74    62.60  39.74    62.60 39.74      
RRR/2  Return / reintegration of IDPs 

(UNICEF Pear Plus 
Programme) 

UNICEF 17.97 13.67 UNICEF
(NC France) 

4.04  3.26 NK 3.02 3.02 Sep 08 May 11 

USA 2.58  2.58 SK 4.01 4.01
Neth'ds 3.50  3.50 IT 4.66 4.66
Sweden 6.05  3.08 REG 6.29 1.99
Spain 1.12  0.56
UNICEF

(NC Swede) 
0.23  0.23

Japan 0.45  0.45
RRR/3  Land program for 

reintegration and community 
recovery in eastern DRC 

HABITAT 7.41 1.69 UNHCR 1.21  1.17 NK 3.11 0.93 Mar 09 Dec 12 
Canada 1.50  0.52 SK 1.21 0.00
USA 4.70  0.00 IT 2.12 0.76

   REG 0.96 0.00
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RRR/4  Programme on return and 
community reintegration SK 

UNICEF 11.20 11.20 Neth'ds 11.20  11.20 SK 11.20 11.20 Mar 09 Mar 11 
FAO
UNDP

RRR/5  Programme de Stabilisation 
et de Prévention des conflits 
dans le Nord Kivu 

UNDP 6.35 2.11 Spain 4.00  1.92 NK 6.35 2.11 Jun 09 Jul 11 

FAO UNDP  1.50  0.18
UNICEF FAO  0.25  0.00

UNICEF  0.60  0.00
RRR/6  Community reintegration and 

recovery program (Maniema) 
UNDP 0.62 0.22 UNDP 0.62  0.22 MN 0.62 0.22 Sep 09 Feb 12 

FAO
RRR/7  Promotion of stabilization & 

community reintegration 
MSI 9.17 5.50 USA 9.17  5.50 NK 4.67 2.80 Oct 09 Sep 11 

SK 4.50 2.70
RRR/8  CEPI (Community 

Empowerment and 
Peacebuilding in Ituri) 

UNDP 5.02 3.57 Japan 3.82  3.57 IT 5.02 3.57 Jan 09 Jun 11 

UNICEF
UNHCR
FAO TFHS 1.21 

RRR/9  Structures for pacification 
and conflict resolution in NK 

UNHCR 4.86 1.79 PBF 2.65  1.79 NK 4.86 1.79 Aug 10 Dec 11 
HABITAT UNHCR 2.12  0.00
WFP GoDRC 0.07  0.00

UNOPS WFP 0.02  0.00

5. SEXUAL VIOLENCE      32.32 10.89   32.32  10.89   32.32 10.89      
CSV/1  Reinforcement of capacity to 

fight against impunity  
UNOPS 0.93 0.03 SRFF 0.93  0.03 REG 0.93 0.03 Jul 10 Dec 11 

CSV/2  Protection and prevention   UNHCR 1.63 0.33 SRFF 0.76  0.33 IT 0.73 0.03 Jun 10 Sep 11 
Partners 0.87  0.00 SK 0.90 0.30

CSV/3  Support to FARDC for 
reduction of SV 

UNFPA 0.79 0.25 SRFF 0.79  0.25 REG 0.79 0.25 Jul 10 Dec 11 

CSV/4  Extend and improve 
accessibility of services  

UNICEF
UNFPA 

2.26 1.09 SRFF 2.26  1.09 REG 0.23 0.07 Jul 10 Jul 11 
IT 0.79 0.44
SK 1.24 0.58

CSV/5  Support for data and 
mapping on SV 

UNFPA
MONUSCO 

0.56 0.28 SRFF 0.50  0.22 IT 0.23 0.05 Jul 10 Dec 11 
UNFPA 0.06  0.06 SK 0.18 0.10

   REG 0.16 0.13
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CSV/6  Ending Sexual Violence by 
Promoting Opportunities and 
Individual Rights (ESPOIR) 

IRC 7.00 2.95 USA 7.00  2.95 REG 7.00 2.95 Sep 09 Sep 12 

CSV/7  Prevention of and Protection 
Against Sexual and Gender‐
Based Violence using 
Behavior Change 
Communication in  

IMC 2.08 0.27 USA 2.08  0.27 REG 2.08 0.27 Sep 10 Sep 15 

CSV/8  Care, Access, Safety & 
Empowerment (CASE) 
Program in Eastern Congo 

IMC 2.45 0.92 USA 2.45  0.92 REG 2.45 0.92 Jul 10 Jul 15 

CSV/9  Ushindi: Overcoming Sexual 
and Gender Based Violence  

IMA 8.05 1.10 USA 8.05  1.10 NK 2.68 0.12 Jul 10 Jul 15 
SK 2.68 0.37
MN 1.79 0.37
IT 0.89 0.24

CSV/10  Psychosocial Support and 
Reintegration of survivors of 
SGBV  

COOPI 4.95 3.10 USA 4.95  3.10 IT 2.58 1.91 Dec 08 Dec 11 
MN 2.36 1.18

CSV/11  Security, autonomy and 
socio‐economic reintegration 
for women 

UNDP 1.62 0.59 UNDP 1.62  0.59 NK 0.69 0.35 Oct 09 Dec 12 
SK 0.93 0.24

 
Notes for project inventory: 

1. Where project documents do not specify project budgets by province the total budget is apportioned based on planned project outputs where 
possible.  Where this is not possible, budget is assigned to the regional level.   

2. RSA/7:  100% of project funds have been disbursed from fund recipient UNOPS to the implementing partner IOM.  Reported spending figures are 
estimated engagements by the implementing partner IOM. 
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Overview of STAREC 
coordination structures 
 
References:   Presidential Ordinance 10/052 (October 2010) 
  Stabilization and Recovery Funding Facility Terms of Reference (November 2009) 
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ISSSS Reference Map 
 

 
 

 
The STAREC programme was developed on the basis of already existing 
stabilization axes supported by the international community and the 
Government “Amani Programme.” To date, ISSSS efforts are 
concentrated on six “priority axes” in the Kivus and the district of Ituri. 

Baraka

Bunia

Boga

Sake
Hombo

Shabunda Bukavu  
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About the Quarterly Report 
 

The ISSSS Quarterly Report is prepared by the Stabilization Support Unit (SSU), based in 
the Office of the DSRSG/RC/HC in the UN Stabilization Mission in the Democratic 
Republic of the Congo (MONUSCO).   
 
The Report is based on data provided by implementing agencies, and covers aligned 
projects.  This means projects which:  

(i) support the substantive objectives of the STAREC / ISSSS;  
(ii) are coordinated through the Government-led STAREC structures; and  
(iii) provide updated substantive and financial data each quarter. 

 
For more information, or to identify a correction: 

 
Stabilization Support Unit: 
monusco-ssu@un.org 
 
Contacts: 
Ian D. Quick Evaluation Specialist quick@un.org 

Pierre Bardoux Deputy Team Leader bardoux@un.org 

Bruno Donat Team Leader donat@un.org 

 
 

 
 


